

# Crypto Portal

## Development Phase

- Structure Website
- Create Webstie
- Add APIs
- Get website up and running on a web...
- Start writing tests
- Website must meet at least all key re...

## Testing and User Feedback

- Start Testing
- Keep working on finishing touces
- Obtain user feedback, and make cha...
- Website must meet all requirements

## Documentation and Presentation

- Start writing documentation
- Prepare for class presentation

0h	14%
0h	22%
0	60%
0	30%
0	25%
0	0%
0	0%
0	0%
0h	0%
0	0%
0	0%
0	0%
0	0%
0h	0%
0	0%
0	0%

